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Part I: Introduction and Background 

 

Country Profile  
 

Liberia, one of Africa’s oldest Republics, is located on the West Coast of Africa. The land mass of Liberia is 

38,000 square miles and bounded by Republic of Guinea in the North, Sierra Leone in the West and Cote d’ 

Ivoire on the East. The capital city is Monrovia and the country is divided into 15 administrative counties 

(regions). In terms of education management, the counties are further sub-divided into 106 districts that are 

administered by District Education Officer (DEOs).  

The population of Liberia is approximately 3.5 million and is composed of 19 ethnic groups, including the 

“Americo-Liberian” black freed men and women former slaves from the Americas who settled in Liberia 

beginning in 1821. This settler population constitutes about 5% of the population. Under the auspices of the 

American Colonization Society (ACS), a philanthropic organization established in the early 1800s by a 

combination of religious groups, state governments and southern plantation holders, organized and facilitated 

the emigration of freed slaves back to Africa. Since the landing of the first group of settlers in 1822, the 

political and economic hegemony of the Americo-Liberia settler and the resistance of the indigenous 

population has been the defining character of Liberia’s history. This conflict came to climax when the first 

indigenous Liberian, Master Sergeant Samuel K. Doe overthrow the Tolbert Government in a military coup 

on April 12, 1980. Since then, the country wax and wane through cycles of: violent conflict, elections, stability 

and back to violent conflict. These conflicts burgeoned in 1989 leading to Liberia’s first civil war (1989-

1996) followed by the election of Charles Taylor in 1997. The second civil war (1999-2000) escalated into 

the third most destructive war (2000-2003) that pitted anti-Taylor forces against the regime with extensive 

destabilizing impact on neighboring countries. One-third of the population was displaced and other third 

became refugees in neighboring countries of Guinea, Sierra Leone, Ivory Coast and Ghana. By 2005 , the 

three Rural Teacher Training Institutions had ceased to train teachers for nearly twenty years and the 

infrastructure was totally destroyed. Under LTTP I the RTTIs (Zorzor and Kakata) reopened in 2006, 

followed by Webbo in 2010.      

Clearly, the last two decades of the twentieth century were the most turbulent period in Liberia’s history. The 

Accra Comprehensive Peace Agreement (CPA) was signed on August 30, 2003; bringing an end to the wars; 

the stationing of 14,000 troops of the United Nations Peace Keeping Mission (UNMIL) and the installation 

of the National Transitional Government of Liberia (NTGL). In 2005 the current President, Madame Ellen 

Johnson Sirleaf, was elected as the first women President in Africa.  

Since 2005, a number of education reforms aimed at restoring the educational infrastructure and 

reconstructing schools to accommodate the increasing population of school age children were championed 

by Government. The overarching goal of the education emergency response in 2005 was to get as many 

children, as quickly as possible, in school and deal with quality of education issues in the future. As a result 

the number of students enrolled in schools has increased significantly. However, the issues of educational 

quality and efficiency at all levels of the system remain a major challenge.  
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These key challenges are articulated in the Education Sector Plan for Liberia (March 2010): (1) the lack of 

coherent policies and appropriate education laws tailored to current and future directions of education; (2) 

limited capacity at all levels of the system; (3) weak structure and systems of educational governance, 

management and accountability, (4) education data for informed decision is either nonexistent or inaccurate; 

(5) status of school and teacher education professional development infrastructure are inadequate; (6) the 

number of untrained and unqualified teachers is over 60% of the teaching workforce; (7) high turnover in 

leadership and linkage within the various levels of the system from national, county, district, school and 

classroom levels remain inadequate and weak.  

The Liberia Teacher Training Program Phase I:  
 

LTTP I was set up to support the Ministry of Education in developing a strategy and competency framework 

to re-start and reform the teacher education system after two decades of stagnation in teacher education due 

to the war. The RTTIs were closed between 1985 and 2005. During this period formal training of teachers 

ceased to exists. In 2006, The United States Agency for International Development (USAID) and the Ministry 

of Education (MoE) embarked on a joint development program to rehabilitate the war ravaged physical 

infrastructure built in the 1960s; develop new curriculum, recruited and deployed trained Liberian refugee in 

exile to train at the RTTIs, provided food, fuel and operational support for the RTTIs, and set up a 

management system to run the institutions, develop appropriate policies, procedures, and guidelines, among 

other activities. The Academy for Educational Development (AED) as prime contractor, along with two sub-

grantees– the Mississippi Consortium for International Development (MCID) and the International Rescue 

Committee (IRC) were contracted to implement the project. . Under the project, teacher professional 

development system at the Teachers College, (University of Liberia) was strengthen and  the three national 

Rural Teacher Training Institutes (RTTIs) through staff upgrading, curriculum reform, materials 

development, reform of pre service education and  Training teachers through residential and field-based in 

service programs. By the end of 2009, over two thousand teachers had been trained. RTTIs training facilities 

had been improved to strengthen school level management and community support for education through 

support to the PTAs and school principals. 

 

Overview of the LTTP Phase II 
 

The LTTP Phase II is in partnership with the RTI International to provide support at the central Ministry of 

Education and nine counties (Montserrado, Lofa, Nimba, Grand Gedeh, Grand Kru, River Gee, Maryland, 

River Cess and Sinoe). Towards the end of year one, USAID decided to reduce and focus project activities in 

five counties comprising the Development Corridor counties of: Bong, Nimba, Lofa, Margi and Montserrado.  

The overarching goal of LTTPII is to establish a functional teacher professional development system while 

strengthening the capacity of MoE and lower levels to manage such a system. Another major goal is to 

improve early grade reading and mathematics in Liberia. The interventions proposed in LTTPII targets 

reforms in three areas: (1) policies, systems and capacity development of the central MoE, County and  
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District Education Offices; the RTTIs and the Universities; (2) pre- and in-service policies and teacher 

professional development and (3) curriculum standards, materials and testing for language and literacy and 

mathematics skills in early grades 1-3 and grade 4-6 for math and language arts, including reading.  The 

LTTPII will establish partnership and collaboration with International Non-Governmental Organizations 

(INGOs) and Local Non-Governmental Organizations (LNGOs) to strengthen the MoE.  

Implementing Partners 

 
The LTTP II program is implemented in partnership with the Ministry of Education, with support 

and guidance from USAID/Liberia.  As the prime contractor for EQUIP2, AED (now acquired by 

FHI360) is the legal representative for the cooperative agreement and is responsible for project 

planning, financial management, and reporting, with ultimate accountability for the success of the 

LTTP II.  FHI will work with RTI International to take the lead for Component 4: Standards, 

curriculum, materials and testing for effective language and literacy acquisition and student 

learning.  

 

Part II: Highlights of Year One Accomplishments 
 

Year I results indicate a sustained effort to solidify the foundation for effective project implementation while 

at the same time helping the three rural teacher training institutions successfully graduate five hundred and 

sixteen (532) pre- and five hundred and ninety-six (596) in-service trainees. This was the largest and most 

diversified cohort of graduates since the RTTIs were reopened in 2006. This achievement involved, among 

other activities, garnering consensus among key project stakeholders about the institutional arrangements, 

roles and responsibilities and clear understanding of the key goals, sub-results and activities assigned to 

individuals and institutions in each quarter.  

 

Component 1:  MOE Institutional Strengthening for Increased Quality of 

Education, Accountability, and Effective Decision Making 
 

1. Strengthening Donor-Government Planning, Management and Monitoring of Educational 

Development: LTTPII helped the Planning Department of the Ministry of Education develop tools 

for collecting data on donor support and terms of reference for a donor-government technical working 

group, which will oversee joint planning and management of educational development.  It is expected 

that the Ministry would convene a meeting of donors to officially form the technical working group 

in Year II.  

2. MOE Restructuring and Organization: LTTP worked closely with the Departments of Instruction 

and Planning to examine organizational possibilities, which resulted in the development of a new 

organizational structure.  
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3. The National Education Consultative Conference: LTTP sponsored and the MoE organized the 

first post-war National Consultative Conference attended by 395 registered delegates and 

participants. The conference was also supported by other partners including, UNICEF, European 

Commission School Improvement in Liberia (ECSEL) and other partners.  

4. MoE 5-Year Action Plan: LTTP worked with the sector planning group to draft a  five-year national 

education plan. LTTP also played a key role in finalizing the documents that will serve as a basis for 

the five-year plan and also the requirements for Liberia to secure the necessary resources from 

international donors. 

5. Strengthening Decentralization: LTTPII helped in revising the Educational Law, which has 

recently been signed off by President Ellen Johnson- Sirleaf in August 2001. The law establishes the 

legal basis of regulations, policy reform, new strategies and tactics to implement change. An 

orientation workshop was convened for key MoE staff on the theory and practice of decentralization.  

6. Introductory Workshop on Decentralization: In support of the planning process and the 

decentralization efforts by the Ministry of Education, LTTPII conducted the first in a series of training 

activities on decentralization and capacity building of education officers and school heads on April 

9, 2011, for MoE,  county and university staff.  

7. Building Capacity for Decentralization: LTTPII, in preparation for the major capacity building 

planned for Year II, developed the following materials in cooperation with MoE experts. 

 Capacity of the Liberian Education System.  

 Evaluation Guidelines, Suggestions for Good Evaluation Practices. 

 County Monitoring Manual, Recommendations for Monitoring Practices. 

 Educational Diagnosis through Monitoring, County Capacity Building in M&E for 

Decentralization. 

 Monitoring Framework, Institutionalization of Monitoring for Effective Management in 

Education. 

 Manual 2: Projection of Educational Development, County Capacity Building in Planning 

for Decentralization 

8. Overhauling the Liberian Education Management Information System (EMIS): The foundation 

for a fully functional Educational Management System (EMIS) is being established. Preliminary 

assessment of the needs of the Education Management Information System of the MoE was 

completed resulting in a framework of a national EMIS system that will be linked to the MoE 

personnel system for the first time in Liberia.   

9. Memorandum of Understanding (MOU): The European Union through its project ESCEL 

contributed desktops, laptops, printers, materials and other ICT equipment at a cost of $850000.00 to 

the MOE and LTTP contribute technical support, management and a state of the art environmentally 

friendly solar powered power system for the server room that will serve as the center of the EMIS 

system at MOE..    
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10. Internet System for MoE: For the first time a fully functioning internet system was installed by 

LTTPII to facilitate communication with county and districts and other sub sectors of the educational 

system and most importantly, serves as the vehicle for transmitting EMIS data installed an Internet 

system for the Ministry of Education that is critical to the success of EMIS.  

11. The MOE-EMIS Policy Committee: The MoE EMIS Policy Committee has been selected and 

terms of reference for its members submitted to the MoE for its approval. The members of the 

committee were selected by the Minister of Education in consultation with the Deputy Minister for 

Planning. The draft ICT and EMIS policy document was also submitted to MoE for its approval. 

12. Strengthening Accountability: LTTPII developed a model national biometric system for teachers. 

This model was adopted by National Taskforce on Personnel and Pay because the LTTPII model was 

superior, cost-effective and appropriate for conditions in Liberia, compared to previously proposed 

models. Members of the taskforce are: (1) Director-General of Civil Service Agency (CSA), (2) 

Deputy Ministers for Finance, Education, LTTPII/USAID, the World Bank, among others. In 

addition this model is now jointly supported by CSA, World Bank and the Ministry of Finance.  

13. Strengthening informed decision making, planning and management: Three studies have been 

concluded to help inform the decision-making, planning and management system. 

14. Teacher effectiveness study: This study was undertaken to establish a baseline for the effectiveness 

of graduates of LTTP’s in-service training program. It found that only 5% of the teachers prior to 

completion of the program and graduation were effective in their classroom. 

15. Female teachers’ participation: This study covered 16 secondary schools in the fifteen counties to 

identify reasons and determinants of the low number of female teachers.  The lower number of female 

teachers in Liberian classrooms and in leadership position within the system is attributed to various 

socio-economic, cultural and in-school factors; such as child care responsibilities, poverty, lack of 

role model, and an environment that discourage women’s work outside of the home. 

16. Institutional Capacity Assessment: Capacity analyses were carried out for the Ministry and the 

MCSS to address current capabilities and decentralization possibilities. Capacity of key institutions 

were evaluated in order to determine the capacity level of various institutions, policies, programs and 

processes in the education sector at the county level in terms of strategic alignment, management, 

administration and resources. The results of the study will provide baseline measures at the country 

level to serve as benchmarks for the design, monitoring and evaluation of project interventions. 

Component 2: Improving Teacher Professional Development: Policy, 

Management and Supervision  
 

1. Curriculum Development: LTTPII, through the rapid response fund assisted the MoE and the West 

African Examination Council (WAEC) to align secondary and junior secondary education curriculum 

with the WAEC standards in mathematics, biology, chemistry, physics, geography, English and 

social studies.    
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2. Doctoral Level Training: LTTPII negotiated a cost-share agreement with University of 

Stellenbosch, African Doctoral Academy in South Africa to train a cohort of Liberian educators at 

doctoral degree levels that will take effect in January, 2012.  

3. Professional Development Scholarship Program: In 2011, USAID/LTTPII awarded sixty nine (63) 

UL Teacher College female scholarship program and the nineteen (19) masters and four (4) doctoral 

scholarship programs established to train Education Development Professionals to support the 

National Teacher Professional Development Standards (NTPDS). 

4. Webbo Rural Teacher Training Institute Opened  after 50 years:. 

The Webbo Rural Teacher Training that was constructed in 

1962, nearly 50 years ago, opened on October 30, 2010. The 

Government of Liberia in partnership with USAID built three 

rural teachers training institutes in Kakata, Zorzor and Webbo. 

KRTTI and ZRTTI were opened and the first students were 

enrolled in 1963; but the Webbo campus was never opened and 

had remained closed. “Let knowledge and wisdom flow from 

these hills to the rest of country.” With those words, the 

Minister of Education, Hon. Otello Gongar, declared on behalf 

of the Government of Liberia and President Ellen Johnson 

Sirleaf, the RTTI open. LTTPII helped the MoE Bureau of 

Teacher Education to provide all necessary pedagogical and 

material support, including food, fuel, and electric generator to WRTTI, resulting in the registration of 125 

students for the maiden cohort after fifty years of  dormancy. 

 

Component 3: Enhancing MoE Performance in Improving Teacher Training 

Skills and Implementing Teacher Training Standards  

 

Preservice 

1. Teacher Training: The Pre Service C Certificate Program graduated 532 student-trainees qualifying 

them to teach in elementary schools in Liberia. The in-service C-Certificate program graduated 596 

trainees (110 females and 486 males) for the Cohort-3 program and in the cohort 4 program for in 

service 573(487 males and 86 females) trainees were certificated.   

 

2. Teacher Credentials: LTTP assisted the MoE and the RTTIs administration to initiate the 

credentialing process for the C-Certificates and assignment upon graduation, resulting in about 90% 

of the trainees being assigned to schools immediately after graduation. The combined programs were 

the largest and most diversified cohort of C Certificate graduates since the C Certificate Program was 

resumed 2006. 
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3. Policies for Student Assessment Established: Using the new code established by the Deputy 

Minister of Instruction, the pre-service team worked closely with the Director of Teacher 

Accreditation to prepare C-Certificates to establish the procedures below:   

 Certification of graduates  

 Preparation of summary grade sheets  

 Portfolio development during the field experience   

 Validation of test scores for the comprehensive and re-sitters’ exams    

 

4. Peer Lectures: LTTP facilitated the Inaugural Mary Antoinette Brown Sherman Lecture delivered 

by Professor Nana, Vice Chancellor of the University of Cape Coast and the signing of a capacity 

development Memorandum of Understanding (MOU) between the University of Cape Coast, Ghana 

and the University of Liberia (UL). 

 

5. Training Plan Developed: The pre-service team conducted a needs assessment to establish training 

needs for the short and long-term staff development and to prepare a training plan during the first 

quarter of Year II. 

 

6. ICT Educational Technology: Three full-fledged computer labs have been established and 

embedded in the overall training program after a thorough survey of the needs of the institutions. The 

LTTP sponsored a visit by the Director of the WiderNet Project (Cliff Meissen) to support the 

widespread use of digital learning resource materials known as e-Granary in collaboration RTTIs 

with the University of Iowa, School of Library and Information Science. 

 

Inservice  

7. TOTs for in service Trainers: A training of Trainers workshop facilitated by a team of In-service 

trainers was conducted in Gbarnga from October 25-29, 2010 for all In-service trainers including 1 

MOE Teacher Education representative. Some of the reasons for conducting the training were to 

specify the new trainer’s role in program delivery in relation to the approach to the C-Certificate 

materials presentation, and build up their mastery of a range of interactive training techniques and 

learning experiences. It served as a refresher for the old trainers as well. During November 30 to 

December 4, 2010, a 5-day Critical Thinking training was conducted in Gbarnga, Bong County, for 

all In-service field and office staff. The training focused on best practices in Pedagogy, and a diversity 

of approaches that foster critical thinking. The training was facilitated by a team from Critical 

Thinking Liberia (CTLib.) 

 

8. Principals’ and PTA Training: After a county- wide simultaneous Training of Trainers sessions, 

28 In-service field trainers conducted a 5-day Capacity-building workshop from the 13th to the 17th 

of December, 2011, for 600 Cohort-4 school principals/senior school administrator, and more than 

26 local MOE officials in the 26 clusters where the trainings were held in 9 counties, including 3 new 

counties. TOT and PTA training workshops were successfully undertaken in all the counties for nine 

hundred and six (906) PTA participants 

 

  

9. Field Based Trainings for In service Trainees: Field based trainings were the hall marks of the 

intensive in service training which covered a period of eight months on the field in Lofa, Nimba, 
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Montserrado, Maryland/Grand Kru, Grand Gedeh/River Gee, Sinoe/River Cess. During the year the 

following were accomplished in favor of cohort 4: 40 mini workshops and 44 model lessons,1125 

teacher observations,30 mentoring visits,6 cluster trainings   
  

10. Advocacy and Support to Female education: This initiative was paramount on the in service 

agenda especially when the limited number of female teachers was a stack reality within the current 

pool of teachers. If gender based violence and sexual harassment were going to be drastically 

minimized, it followed that deliberate interventions had to be put in place to close this gap. For the 

LTTP the following support was giving to girls and women within the in service unit; 29 female 

teaching assistants and members of the Girls’ Social Club were trained in leadership and 

empowerment initiatives that would help them develop into responsible and contributing citizens of 

their country; Financial support of $20 per month for 10 months was made available to 92 female 

trainees. By way of advocacy for women and girls’ education, a five hours program to celebrate the 

International Women’s Day (IWD) on the 8th March 2011, 270 participants in the nine operational 

counties attended. 

 

11. Quality Assurance Steps: To investigate whether learning was taking place  to make teachers 
effective for the eventual impact on students outcomes in the classrooms, the in service team 
successfully administered the weeding test for cohort 4 trainees on the 20th February 2011 in 
twenty six (26) clusters in nine (9) Counties. Six hundred and two (602) in service trainees took the 
exams. Four (4) trainees were absent; ten (10) trainees failed making marks below 40% and five 
hundred and eighty eight (588) trainees passed the test. The highest percentage recorded was 
96%. 

 

Component 4: Standards, Curriculum Materials and Testing for Effective 

Language and Literacy Acquisition and Student Learning 

 

1. Reading and math baseline established: Baseline assessment for Early Grade Reading and math 

covering a sample of over 4,500 students in grades 1-3 in Bong, Nimba, Lofa, and Montserrado 

counties was undertaken. 

2. Preparation for early grade reading: Implementation and supervision plans for 58 clusters and 

798 schools have been completed in anticipation of scale-up of early grade reading in Year II. 

3. Curriculum integration: Reading and math have been integrated into the nine months Pre-service 

Program. 

4. Increased staff support: The hiring of 58 coaches and 7 Reading/Math Specialists (RMS) to 

support the coaches in the field has been completed. 

5. In-service, pre-service and EGR integration: EGR has successfully trained 600 in-service, pre-

service trainees, trainers and other school personnel in early grade reading and mathematics during 
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two five-day workshops in anticipation of the national scaling-up program in about 798 schools in 

Year II. 

Critical Challenges - LTTPII is the largest donor-funded project in the education sub-sector. As a result, the 

project deals with challenges of coordination from two sources: (1) challenges emanating from within the 

educational system and (2) the overall impact of post-conflict project environment on the work of LTTPII. 

LTTPII is expected to work with MoE in key areas of (a) policy development and implementation, (b) teacher 

professional development and (c) early grade reading. Program implementation in this context assumes a 

certain level of capacity within the educational system that does not exist at this time; thereby, causing delays 

in programmatic activities. In the long run, the USAID/LTTPII scholarship  and other capacity building 

programs are expected to mitigate technical gaps and ensure that a critical mass of well trained and highly 

qualified individuals take over key position at the MoE and in the higher education system.  

 

Part III: Challenges 
 

MoE Challenges 
 

1. The technical capacity to carry out key priorities of MoE, such as decentralization, teacher 

accreditation and certification and other functions is lacking. Although there have been notable and 

significant changes and progress in education since 2005, especially in increasing in enrollment 

nationwide, the continued pace of LTTPII program implementation is determined by the “degree of 

readiness” of MoE to collaborate and effectively implement programs and the pace of capacity 

building.  

2. Adequate staffing to support decentralization and MoE head office capacity building is key to 

sustainability. LTTPII cannot help train and build capacity at county and district levels if the capacity 

at the MOE in key areas is not yet in place to support the efforts at lower levels.  

3. Training and human resource development is a major part of the LTTPII program. MoE capacity 

gaps must be addressed in order for EMIS and other programs LTTPII is developing with MoE to 

operate and for operational sustainability after LTTPII.   

4. Delays in the implementation of activities that need to be undertaken by the MoE, RTTIs and other 

actors in order for LTTPII programs to take effect have been serious challenges.  Capacity building 

at RTTIs is a long-term undertaking. Meanwhile, if appropriate RTTI counterparts are not assigned 

to the LTTP staff, assigned to the RTTIs, the long term sustainability of these activities will be in 

jeopardy.   

5. Operation costs, including food, fuel, and basic maintenance and salary payments of MoE staff, not 

on payroll, are associated with considerable risks for the project.  
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LTTPII Challenges  
 

1. Scaling up the Early Grade Reading and math will require programmatic integration at several levels: 

(a) pre-service curriculum, (b) in-service continuous professional development and (c) staff 

development as well as (d) policy.  

2.  At the curriculum level, the plan is to develop a module of lessons and pilot with pre-services 

students and CPD teachers, revise as necessary, and continue to test the result either through practice 

teaching and field based CPD. 

To address these challenges, LTTPII/USAID, in consultation with MoE officials, will work collaboratively 

with MoE counterparts in accepting responsibility for the implementation and monitoring of programmatic 

activities that are the responsibilities of specific divisions/directors. Furthermore, LTTPII will work with the 

new administration of the RTTIs to put in place a system of structured monitoring at the RTTIs to reduce 

implementation gaps.  

 

Part IV: Year One Detailed Progress Report by Components  
 

Component 1: MoE institutional strengthening for increased quality of 

education, accountability and effective decision-making 
 

Component Description 

The intent of this component is to help the Ministry build a viable system that will plan, manage and monitor 

educational development in Liberia through a series of activities such as assessing its organization and 

management structure; reviewing policies and procedures; defining roles and responsibilities; 

identify/strengthening personnel by providing training; building an efficient education management and 

information and communication system as well as a monitoring system that can effectively measure progress.  

 

Accomplishments 

The Liberian education system was decimated by over 30 years of disruption and a long civil war. Through 

Component 1, MoE made progress in providing a basis for reform, including assistance to the Universities 

on sector assessment, consultation as a basis for reform, establishment of legal foundation for the reform, 

continuing consultation on organizational and capacity issues, materials for the County decentralization 

process, and some shift of responsibilities to the Ministry in M&E and policy.  

The first year of LTTPII has helped the MOE lay down the foundations for a decentralized planning and 

management system of educational development in Liberia. Following the National Education Consultative 

Conference held in February 2011, LTTPII helped the Ministry develop the comprehensive Education Act. 

The Act was signed into law by the President of the Republic, Ellen Johnson-Sirleaf on August 14 at a colorful 

ceremony sponsored by LTTPII. In order to accelerate the decentralization drive in quarter four, a number of 

key activities were undertaken to help the sector move forward in re-organizing and building its capacity. 

This effort strengthened the Ministry of Education by assigning key counterparts who were able to take the 
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lead in the development of essential capacity building manuals and guidelines in planning, monitoring and 

evaluation and in conducting training workshops.  

 

One of the milestones of Component 1 has been availing Internet access to all departments of the Ministry of 

Education.  

 

Result 1: Increased institutional capacity of the MoE to prioritize, design, plan, budget, deliver 

and measure education quality. 

 

Sub-result 1.1: Critical MOE, CEO, DEO, School systems are strengthened to guarantee the quality 

of education services. 

Output 1: Produce an education reform document 

Reform Agenda and Decentralization  

LTTPII helped the Ministry of Education and universities prepare the necessary reform documents for the 

National Education Consultative Conference that took place in February 2011. Proceedings were compiled 

and written with LTTPII support.  

Legal Foundation for Education 

 LTTPII helped the Ministry in reviewing the Education Act to ensure comprehensive coverage of key aspects 

of education and establish the legal foundation of educational reforms, such as setting up the County School 

Boards, decentralization, and RTTIs autonomy.  Capacity Building for Decentralization:  Capacity 

assessment framework was developed and assessment was undertaken for MCSS and later was expanded to 

include county and district education offices, Rural Teacher Training Institutes and TVETs. The assessment 

helped in establishing baselines for  undertaking key activities at the institutions, such as curriculum 

innovation.  

Strategic Planning for Decentralization 

A workshop was conducted to create awareness among staff in MOE, Universities and counties. Following 

the workshop, a number of training materials and procedure manuals in planning, management, 

administration and monitoring and evaluation have been developed in close cooperation with MOE staff. 

These included: 

1. Liberian Education Administrative Guides: Proposed set of guides for the County Education Systems 

to ensure their alignment of activities and practices with MOE goals. 

2. County Monitoring and Evaluation Manuals: Contains guidelines for M&E, monitoring framework 

for application to management, and recommendations for monitoring practices. 

3. Liberian Education Administrative Regulations: Included the initial set of regulations for the 

County Education Systems. 

4. Liberian Policies for Reform: Comprised of the initial set of policies for the County Education 

Systems based upon those proposed by the National Education Consultative Conference. 
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Donor Coordination: Based on the template provided by LTTPII, the Planning Department of Ministry of 

Education requested donors to provide information on their support to the sector. The information, collected 

from donors, will be used to build the database on donor contribution to the sector. The next step will be the 

convening of a government-donor meeting that will officially form the government-donor Technical Working 

Group 

Output 2: Report for identifying key areas for management restructuring/ strengthening.   

This activity was completed as evidence by the documents indicated above.  

Output 3: An MoE 5-Year Action Plan developed 

 

Support for MoE 5-Year Action Plan  

LTTPII provided technical support for the conceptualization of the MoE 5-Year Plan and key staff members 

worked with the sector planning group to work on different sections. Specifically, LTTPII developed a matrix 

that lays out the goals, strategic objectives and results for the plan working group. The plan is not completed. 

Sub-result 1.2 (combined with Component 2, sub-result 2.3): Capacity of the MOE, CEOs, DEOs 

and Schools staff strengthened to assure effectiveness and quality in the delivery of education services 

Output 1: Leadership Program is designed 

1. In these last quarters, the emphasis was on the passage of the Education Reform Act of 2011 before 

full implementation of decentralization and reorganization actions. In this quarter, the MOE is 

moving forward in that direction with some delays due to the Presidential election. LTTPII, in 

preparation for the major capacity building that will be done in Year 2, developed the materials listed 

in the previous section.  

 

Output 2: Install LAN at MoE, Develop Website for the MoE Website: 

 

Installation of LAN at MoE,  Website Development 

The website development RFP has been developed by LTTPII and  approved by the MOE.. To-date we have 

received proposals from eight vendors who have expressed an interest in taking on the assignment specified 

in the RFP. The vendor selection process should be completed on or before the 30th of December 2011 with 

the website coming on stream and fully operational by January 2012. 

 

Local Area Network (LAN: Installation of the Local Area Network (LAN) is ninety-nine percent completed 

and the solar panel installation is 100% completed and functioning; however, the LAN it is still not fully 

operational due to the following issues:  

1. All departments can access the internet; however individuals do not have MOE email address or 

allotted space on the server to store files 
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2. The domain: www.moe.gov.lr, is owned by an individual in the USA. The Minister of Post and 

Telecommunication is working with the Ministry of Justice to reclaim the domain name. Resolution 

is expected by January 2012. 

Sub-result 1.3 Education Quality Monitoring Strategy is functioning at the central, county, district, 

school and classroom level 

Output 3: Develop National Identity Card System  

 

National Identity Card System –status report 

The stand-alone, biometrically-based identity system delivery date is on or before the November 15 2011. 

This pilot will be carried out at the MoE central office and in two counties before rolling out nationwide.  

Instead of relying on human interface to confirm or deny the employee’s identity, the legitimacy of an 

employee’s identification will be confirmed electronically by the system.  Employee data such as employee’s 

name, the employee’s unique ID number, address, birth date, etc. as well as image and biometric information 

in jpeg format will be stored electrically stored on ID cards. Card readers and biometric data scanners will be 

used to verify the employee’s arrival and departure from work, his/her attendance at training sessions and 

other work-related meetings. 

The data collected, each time the ID card is used, will be linked to the central government’s payroll,  personnel 

system, or operated independently to “take attendance” at teacher training or other education related activities. 

Information will not be recorded if the electronic system does not confirm the employee’s identity. Data will 

be used to automatically generate per diem payments, attendance reports, increasing accountability and 

quality assurance and for identification at banking institutions to disperse teachers’ pay. 

The goal of this purchase is to provide the MoE with a functional teacher identification and payroll system 

and to strengthen the capacity of MoE to manage such a system. 

The original cost of $300,000.00 for the piloting of this system was based on the assumption that  200 

verification stations will be purchased, 1,500 cards, two enrollment systems and the software to operate the 

systems The system was presented to National Task Force on Personnel and Pay that included the Deputy 

Minister of Finance, Deputy Minister of Education, Director General of CSA and team, the World Bank 

technical team and GAO among others for evaluation. The team selected a system conducive to Liberia’s 

environment given the fact it is battery operated, uses multiple sources of communication (GPRS SMS Wifi 

etc.), works in both connected and unconnected environments, and has superior software that allowed secure 

and reliable operations from both remote and built up areas. The next major milestone for this activity is to 

pilot the system at MOE and five Counties. 

Sub-result 1.4: Policy and programmatic decisions are based on data derived from an information 

management system, policy analysis and technical/applied research studies 

 

Output 1: A user-friendly EMIS IIM system established in collaboration with ECSEL and the Civil 

Service Agency; establish a user-friendly EMIS and Integration Information System 
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Education Management Information System –status report 

Output 1: A user-friendly EMIS  IIM system in place (In collaboration with ECSEL and the Civil Service 

Agency, establish a user friendly EMIS and Integrated Information System).The MoE EMIS Policy 

Committee has been selected and terms of reference for its members submitted to the MoE for approval. The 

members of the committee were selected by the Minister of Education in consultation with the Deputy 

Minister for Planning. The draft ICT and EMIS policy document was also submitted to MoE for its approval.  

A joint LTTP/ESCEL conference was held at the Cape Hotel during May 6-7. This conference covered topics 

ranging from explaining the EMIS system,  the human resource capacity required to operate the system, and 

how the system will impact the decision making process. The conference was attended by senior management 

staff of the Ministry of Education and the presenters were Dr. Walter Phillips Senior Advisor EMIS LTTPII 

and Henrique Wilson M&E Specialist MoE. The follow-up to the workshop was the piloting of the School 

Based Record Systems (SBRS) which was completed during May and June 2011 in the following counties 

Gbapolu, Bomi, Margibi, Grand Bassa, Sinoe and Maryland. After completion of the pilot an evaluation 

workshop attended by the CEO DEO, selected principals and teachers of the counties, the NGO partners who 

participated in the pilots as trainers and mentors of the DEOs, MoE Assistant Minister for planning and 

planning staff, ESCEL and LTTPII staff was conducted September 21-23. The recommendations of this group 

have been collated and a report is being drafted for MoE to review and approve this system with or without 

modification to be used at all GOL schools. 

 

Output 2: Assessment conducted to set up the system to measure progress on a regular basis. 

1. Study on female teachers’ participation: The study examined the factors that have affected the 

participation of females in the teaching profession. Data were collected from female teachers, female 

students, school principals, and parents across 8 counties and districts, 16 secondary schools, the 3 

Rural Teacher Training Institutes (RTTIs), Cuttington University and the Ministry of Education. . 

Report will be disseminated soon.  

2. Institutional capacity building gap assessment: The study assessed the capacity of the various 

institutions in the sector in terms of Strategic Alignment, Management, Administration and 

Resources. to provide a measure of each institution for use as the baseline. 

 

Challenges:   

 

1. As a result of the slow pace of the decentralization effort and the posting of staff at the CEOs, LTTPII 

has not been able to start building capacity as quickly as anticipated. It took close to a year to layout 

the foundation devolving responsibility to the counties, including staffing. The second major 

challenge has been the absence of a reliable and appropriate counterpart that is in line with the 

organizational structure of the Ministry. This distorts LTTPII’s efforts to strengthen the system that 

will ultimately function on its own.  

 

2. The organizational structure of county and district offices is not clear. While the district education 

office is critical for the instructional leadership schools require, it is not clear how it would be 
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organized to undertake that responsibility. This creates a big gap for the school system and the 

sustainability of the reading and math interventions LTTPII is undertaking.  

 

Lessons Learned:  

 

Lessons learned include the importance of organization in the reform of a system, the need for consultation 

for wider cooperation, the divergence of opinions and attitudes about reform that require attention and 

consideration, the importance of capacity but to continue to set a high bar of performance, and the devastation 

of corruption in terms of lack of responsibility, effort, and its consequences for the opportunity to learn for 

students. Unless schooling occurs across the system and it focuses on basic skills that support independent 

and life-long learning, education will not contribute as it should to the reduction of poverty and the 

development of future capability.. With dialogue and participation, the many problems of the Liberian system 

will continue to be addressed in the organization of reform. Although it is accurate to think of organization 

and capacity as long-term and continuing needs, it is also clear that with perceptive leadership and concern 

for context, progress is possible even in the short term. Component 1 is not the focus of the evolving LTTP 

project, but it is essential for the other components to be relevant and enduring.  

 

 

Component 2: Improved Teachers Professional Development, Policy, 

Management and Supervision  

Component Description 

The purpose of this component was to help the MoE to establish a well-functioning teacher professional 

development system and be able to manage it effectively. Existing policies will be reviewed and refined to 

address the career ladder for teachers; professional standards and teaching competencies; roles and 

responsibilities of education officers at central MoE, county, district and school levels. Training programs 

will be developed to strengthen management and supervision. This component will also address teacher 

training at the RTTIs and higher education institutions that prepare teachers and education managers for the 

basic education system.  
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Accomplishments 

 

The focus in Year One was in providing support to the three RTTIs to run the academic year program ensuring 

that the academic schedule is implemented as planned; providing logistics for the operations support; 

providing technical support to the teaching staff and help in orienting to the new staff –directors, academic 

deans and business managers. Numerous meetings were held with the MoE, Department of Instruction and 

the Bureau of Teacher Education, Accreditation and Certification to discuss the future of the RTTIs in terms 

of curriculum for the Associate Degree; the idea of converting them to community colleges; the demonstration 

and use of ICT. Other efforts in the component are described in the details below under each sub-result. 

 

Result 2: Strengthened MOE capacity to plan and manage teacher training and professional 

development activities 

 

Sub-result 2.1: National Teacher Professional Development System is designed and established in 

the MOE  

Output 1: Teacher Professional Development Strategy document produced 

 

Teacher Professional Development Strategy 

 

The strategy will be developed in Year Two. Work in Year One was basically exploratory; LTTP provided 

additional training support for the tutors at the RTTIs in keeping with the NPDS. Professional standards were 

review with the RTTI tutors and administrators to ensure compliance with standards and requirements of 

MoE. As part of the process to implement a teacher professional development, In Service and Pre Service is 

being coordinated through the In-service Field Coordinator in the field. Management of Basic Skills Tests 

will be uniform though joint development of timeline, test administration, scoring and reporting mechanisms. 

MoE wants a professional development program that is linked to supportive components such as the Center 

of Excellence for Curriculum Development and Research, the RTTIs, the Universities, the Counties, Districts 

and Schools. The role of each supportive component should be defined and linked to teacher recruitment, 

training, deployment, appraisal, promotion and classroom support. It should be based on maintaining quality 

of teaching and ways of motivating teachers through updating and upgrading courses. LTTP is expected to 

develop a strategy document addressing all elements of teachers’ professional development. LTTP has started 

working on the document starting with a general framework and policies that will define the structure at MoE, 

County, District and School level. The early grade reading and math will be used as themes to show how 

teachers can be supported. 

ICT in teacher education. Field assessment to ascertain the conditions of digital infrastructure and 

information literacy among RTTIs faculty and students and UL and CU conducted to ascertain the use of 
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digital technology in teacher education. The national Teacher Professional Development Strategy document 

will build on similar documents produced under LTTP I and will be finalized in year two.  

Sub-Result 2.5: National Universities supported to provide high quality courses in 

education that support the NTPDS 

 

The intent of this activity was to strength the master degree program at UL. However, in 2011, the UL master 

degree program was suspended until such time UL can institute measures to improve the quality of program 

offering. LTTP is represented on the task team that was established to review the existing curriculum and 

address issues such as enrollment management, quality of student supervision, including support for thesis 

research. The development of new courses and support for those who will teach these new courses is activity 

is prioritized in the year two workplan.  

Output 8: Capacity building model expanded to integrate UL faculty into the training of trainers at the RTTIs.  

This activity is deferred to year two to allow sufficient time for the RTTIs new leadership to settle down in 

their new roles and engage the faculty of UL to support the RTTI. To play this role, UL Teacher College will 

require additional support, given faculty constraints faced by the faculty. In this academic year, student 

enrollment in Teacher College increased by 30%, without an increase in number of faculty. .  

 

Sub-Results 2.6: Scholarship program established to train education development 

professional to support the NTPDS 

 

Scholarship Program for Capacity Development in Teacher Education 

 

LTTP is responsible for managing two types of scholarship programs: (1) female scholarship and (2) post 

graduate scholarships. The undergraduate female scholarship program is tenured through the University of 

Liberia. During this period 63 female students enrolled in Teacher College at UL met all the eligibility criteria 

for receiving USAID/LTTP scholarships; including GPA of 2.5 and the signing of the bonding agreement 

which commits the teachers for at least two years of work in public schools. The undergraduate female 

scholarship program has three components: (1) pay tuition and fees, provide stipend of $30 a month, 

retroactive as of November 2010, and pay a lump-sum amount of $100 for books and supplies for deserving 

students.  

The post graduate scholarships are aimed at developing the capacity of faculty of teacher education programs 

in Liberia. Pursuant to the USAID/LTTP Cooperative Agreement, these scholarships are to provide academic 

support for faculty to obtain graduate degrees (master and doctoral degrees) in prioritized areas, such as: 

educational planning and management, education research and evaluation. The goal is to prepare faculty, first 

at the University of Liberia followed by faculty at Tubman University. Ultimately, these scholarships are to 

help Liberia implement the National Teacher Professional Standards.  
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Component 3: Enhancing MOE Performance in Improving Teacher Training 

Skills and Implementing Teacher Training Standards  
 

Component Description 

 

The overall purpose of component three is to improve teacher education in Liberia by strengthening the public 

teacher training institutions. During LTTP Phase I, the RTTIs were restructured, new curriculum was 

developed for both pre- and in-service teacher education, new academic and professional staff was recruited 

and over a one thousand teachers were trained. LTTPII leverages these successes to strengthen the capacity 

of MoE to develop the technical expertise, establish institutional arrangements and systems, and gain 

organizational capacity to plan, manage and evaluate teacher education program activities in keeping with 

teacher professional standards in Liberia.  

Accomplishments 

 

Result 3: Strengthened MoE capacity to plan and manage teacher training and professional 

development activities  

 

Sub-result 3.1: Operational and academic policies were developed and implemented to support and 

sustain effective RTTI operations, improved performance and enhanced institutional planning 

processes  

Output 1: An Advisory Board established. 

Strategies for Managing the RTTIs 

 

Building capacity in institutional planning and management at the RTTIs is crucial to their mission of teacher 

education. Under sub-result 3.1, LTTP II assisted the RTTIs in strengthening institutional management 

through establishing an advisory committee, revising guidelines for academic programs, staffing and facilities 

management and developing a student handbook. The RTTIs were supported in developing strategies 

focusing on staffing, training curriculum, facilities, student support services etc. to strengthen the training 

program.  

 

LTTP consulted with the Ministry of Education to develop a TOR for the advisory committee covering 

policies, quality assurance, standards, improvement plans, evaluation, and self-study, etc.   

Output 3: Develop institutional (RTTIs) Improvement Plans   

This activity supported the RTTIs to assess the operations and academic programs of the institutions and 

identify gaps to develop improvement plans. The Assessment teams were composed of the Director of 

Teacher Education, the County Education Officer or the District Education Officer, a University 

representative, the RTTI Administration (Director, Academic Dean, Business Manager, IFESH, ICT 

representative, and the Demonstration School Principal. A self-administered assessment instrument was used 
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by the team to inform the team’s report submitted to the Deputy Minister of Instruction. Feedback sessions 

were held with the Demonstration school faculty and administration.  

Output 4: Operational and Academic Policies Strengthened 

Academic Policies for the RTTIs Revised 

 

To strengthen operational and academic policies several training activities were conducted including two 

workshops to assist the RTTIs to assess the operations and academic programs of the institutions and identify 

gaps in the existing operations.  LTTPII assisted the Ministry of Education in developing and implementing 

policies and procedures related to the sustainability of daily operations at the RTTIs. As a result of these 

efforts, a  key document was produced: “Credentialing and Accountability Process- An Issue of Credibility 

and Validity”.  The Academic Calendar, Academic Delivery System and Clinical Field Experience were 

standardized. Academic policies governing the RTTIs and areas of responsibilities (job descriptions) were 

revised.  MoE officials and the Student Councils at KRTTI, WRTTI and ZRTTI held discussions on the issue 

of shared governance and the positive role that student councils can play in aiding the administration at the 

RTTIs. 

 

Output 6: Female Student Support System Established 

Support for female students at the RTTIs 

 

A female academic and financial support services was established to increase the participation of females in 

the teacher training programs at the RTTIs and University of Liberia Teacher’s College. Each female received 

a monthly stipend, fees for books and tuition.  Tutorial classes were organized for females to enhance their 

academic performance.  In consultation with the Dean of Education of  W.V.S. Tubman Teachers’ College 

and USAID, a screening process was instituted to determine eligibility for scholarship of which 63 

scholarships were awarded. Other measures identified for inclusion in year II interventions include, support 

for student counseling and skills development sessions and help to organize self-help study skills sessions ( 

study groups).  

 On September 30, 2011, an awards ceremony held on University of Liberia main campus and hosted by the 

Vice Provost was held for sixty-six (66) awardees.  The USAID Mission Director was the featured speaker 

with The Dean of the W.V.S. Tubman was the moderator. The event was attended by key LTTPII staff such 

as the Chief of Party, the Deputy Chief of Party, Technical, the Pre-service team and representation from 

LTTPII Operations. 

Output 7: Policies for student assessment established 

Policies for the RTTIs Student Assessment Revised 

 



Liberia Teacher Training Program Year One Annual Performance Report   October 2010 – September 2011 
 

20 | P a g e  
 

Policies for student assessment and guidelines for clinical field experience established in LTTP1 were used 

as the basis for revisions during the 2010-2011 academic year. An initial review of the Guide to Observation 

and Clinical Field Experiences was conducted in July 12-15, 2010. Project staff facilitated the process for 

reviewing and establishing guidelines for Conference Scoring of the Comprehensive Exam.   

Output 8:  RTTIs In-service Linkage Introduced  

 

Pre- and In-service programs linkage 

 

Pre- and In-service programs linkage is critical for developing a program for continuous professional 

development of teachers in order to more efficaciously implement teacher training in Liberia.  On November 

25, 2010, a joint meeting of the pre-service and in-service teams on “Examining and Creating Linkages 

between In-service and Pre-service Teacher Training Programs” was conducted. The session was attended by 

MoE officers, County Officers, In-service Field Manager, RTTI administrators, NGO partners and University 

representatives.   

The Pre-service team and the Country Director for IFESH facilitated a two-day meeting in March to 

strengthen the co-ordination efforts of the MoE, NGOs, volunteer organizations and the universities  in 

delivering the “C” Certificate curriculum. The Pre-service Team Leader, Senior Program Manager and Dr. 

Johnson Odharo, Chief of Party, The Deputy Chief of Party, Technical, LTTP, the entire In-service Team, 

LTTP, along with the Assistant Minister of Teacher Education, Certification and Accreditation and all Bureau 

Directors participated in the  workshop. Other agencies/institutions represented were CESLY, Creative, 

Cuttington University, the University of Liberia, A.M.E.U. University, the RTTI administrators, and one 

parochial school. The meeting: 

 Reviewed all components of the C-certificate framework and delivery system;  

 Completed the framework for a “MoE and NGO “ coordination plan, and 

 Completed the framework for a unified calendar (March, April, May, June) 

These activities will enhance curriculum assessment, standardizing classroom routines, lesson plan format, 

consolidation of training events, clarifying roles and responsibilities of MoE staff, CEOs, DEOs, and Partners.  

Sub-result 3.2: Innovative and continuous training programs for teacher trainers is developed and 

implemented 

The purpose of this sub-result is to strengthen knowledge and skills of the instructional staff and addressed 

under Outputs 1-3 and 6 on capacity building of the academic and administration staff. 
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Staff Capacity Development at the RTTIs 

 

 Three training sessions were conducted to enhance staff knowledge and skills on academic process 

and procedures to stimulate academic and field supervision of student teaching.  

 

 The Academic program and testing committee was established on each campus to develop training 

plans, with long and short terms activities and outputs. Needs assessment and a training plan for short 

and longer-term staff development training plan developed and implement    

 

 Six staff and two from each RTTI were selected for third country training at the master’s level. The 

former director and academic deans of the KRTTI and ZRTTI were awarded scholarships to study at 

the masters level at the University of Cape Coast for a period of two years. The former director of 

KRTTI will study educational management and leadership at the Ph.D. level at the University of 

Botswana.  Three additional RTTI staffs have been identified for masters level training at Makerere 

University in Uganda.   

 

 

Sub-result 3.3:  RTTIs are better equipped to ensure effective operations and student learning.  

Output 1: A plan developed for establishing an educational technology units/learning resource centers   

(see sub-result 3.5) 

 

Output 2: RTTIs Operations supported in food, fuel and maintenance and operational   

 

Operations Support 

 

LTTPII supplied food and fuel oil bimonthly throughout the program year. The pre-service team facilitated 

the requests for procurement of food, fuel, and supplies, to include some emergency request throughout the 

program year.  

  

Output 3: Webbo RTTI supported and operational  

In October 2010, WRTTI became operational and admitted students for the first time in 50 years. Over one 

hundred students are currently enrolled at WRTTI.  

 

Sub-results 3.4:RTTIs promote self-sufficiency and sustainability while increasing opportunities for 

students to gain academic, life and professional competencies 

 

This activity will be prioritized and fully undertaken in year 2 when the conditions on each campus under the 

new administrations are  conducive.  Agriculture is the dominant economic activity in Liberia. To achieve 

self-sufficiency, the vision of food self-sufficiency must focus on exposing future teachers to agricultural 



Liberia Teacher Training Program Year One Annual Performance Report   October 2010 – September 2011 
 

22 | P a g e  
 

skills and technique they can use in. The long term goal is to help the children develop a basic understanding 

and appreciation for agriculture. The recruitment of a consultant to develop the curriculum and plan the 

practical agricultural activity is been postponed to year II.  

 

Sub-result 3.5: Pre-service and in-service teacher preparation programs are implemented to enhance 

training strategies that meet requirements for quality education and facilitate school and classroom 

level reform  

 

LTTPII consulted with the Deputy Minister for Instruction regarding his plan to undertake an assessment of 

the C-Certificate curriculum/ materials and his strategies to determine revisions necessary to be made.  

Student performance appraisals over the past three years suggest that there is a need to improve curriculum 

contents, especially in language literacy and mathematics. The MoE was advised to review the curriculum 

with the view preparing teaches for improved literacy and reading education levels at the early primary grades 

as well as overall quality of teaching.  

 

An evaluation of the C-certificate Curriculum was undertaken as a complement to output 4.  

 

LTTPII worked with MoE to conduct assessment of the C-Certificate. This activity will be completed when 

the Commission on higher education presents a new framework for post-secondary education. 

 

Output 1.: A report on ICT use in training  

 

Progress on ICT use in the RTTIs 

 

 Internet services installed and operational with subscription paid by the LTTPII. 

 As part of the process of improving the academic support systems for the RTTIs, the libraries, 

computer center and internet services are now operational. Staff and students have participated in 

training  to enhance computer skills and promote the widespread use of computers in teaching and 

learning. Additional procurement of appropriate reading and reference materials will be done in year 

II.  

 

Early grade reading training for Inservice Officers 

 In-service trainers receive early grade reading training in Zorzor and In-Service trainees 

trained in both Zorzor and Kakata campuses.  

o As part of the process of integrating LTTPII interventions, In-service personnel participated 

in a 5-day training conducted by the LTTP/EGR team. The purpose of the training was to 

build the capacity of the participants (In-service trainers, pre-service trainers and the pre-

service trainees) to be able to teach reading in grades 1-3. The training  focused on the skills 

for improving reading of children in Liberian schools. These skills were: Phonemic 

Awareness; Phonics Instruction; Fluency Instruction; Vocabulary Instruction; text 

comprehension and the skill for assessing the learner after a period of instruction. 

Supplementary materials were reproduced to be used in teacher development activities. 
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Preservice Cohort 3 graduates 516 New Teachers 

Output 6: Pre-service Cohort 3 C-certificate teachers trained  

 

In June-July, 2011 516 students were graduated (436 males and 80 females) pre-service teachers graduated 

with the “C”-certificate in teacher education.  Details are presented in the Table next page. 

LTTP co-facilitated the planning and implementation of graduation ceremony at the three RTTIs.  The 

RTTI Directors submitted graduation lists validated by the Registrar, the Academic Dean and the Director.  

The Pre-service Team Leader worked closely with the MoE Director of Certification to outline the 

procedures for certifying graduates. For the first time in years, the Deputy Minister for Instruction 

authorized the Assistant Minister of Primary Education to secure letters of appointment for each graduate to 

ensure that these newly trained teachers were placed on the GoL payroll. 

eGranary –Instructional Resources for Teacher Education 

Output 7: eGranary proposal was completed and the digital libraries have been installed in all RTTIs in 

collaboration with University of Iowa.. 

 

Output 8: Guide manuals reviewed and revised  

 

LTTP assisted MoE and RTTI trainers to review and distribute the Student Handbook, The Staff Policy 

Manual and the Guide to Observation and Clinical Field Experiences. Recommendations included the 

restructuring of the RTTIs organogram in keeping with the Staff Policy Manual, especially the position of 

the Director for Teacher Education at the Ministry of Education and Clinical Field Experience Supervisor at 

the RTTI  

 

 

 

 KRTTI GRADUATES BY COUNTY AND GENDER-2010/2011 

COUNTY  MALE FEMALE TOTAL 

MARGIBI  63 10 73 

MONTSERRADO 26 7 33 

GRAND BASSA 4 3 7 

BOMI 12 7 19 

GRAND 

CAPEMOUNT  

8 0 8 

RIVERCESS 7 1 8 

GBARPOLU 21 0 21 

GRAND TOTALS 141 28 169* 

WRTTI GRADUATES BY COUNTY-2010/2011 

COUNTY  MALE FEMALE TOTAL 

RIVER GEE 20 6 26 

MARYLAND  39 10 49 

GRAND KRU 20 1 21 

GRAND GEDEH  3 3 6 

SINOE 9 1 10 

TOTAL  91 21 112 
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ZRTTI GRADUATES BY COUNTY-2010/2011 

COUNTY  MALE FEMALE TOTAL 

LOFA 97 3 100 

NIMBA 82 23 105 

BONG 25  5 28 

TOTAL  204 31 235 

GRAND TOTAL 436 80 516 
 

 

Sub-result 3.6: In-service C-certificate teacher training continued in the six counties currently served 

(including three new counties)  

In-service Cohort 4 graduates 596 New Teachers 
 

Output 2: Graduation of 596 Cohort 3 In-Service Trainees Graduation 

Conduct 3 TOTs for the close out of the final three-week residential training for cohort 4; mentoring 

and for the start-up of cohort 5 in-service trainees. 

The above activity was successfully completed close to the close out of LTTP I in July 2010 and the 

graduation covered 596 (486 males and 110 females) cohort three graduates held on both KRTTI and ZRTTI 

campuses 

Conduct 3-week residential training at the RTTIs for 573 cohort 4 trainees and hold graduation 

ceremonies at both KRTTI and ZRTTI. 

The In-service team planned and implemented a 3-weeks Residential training at the RTTIs, for Cohort-4 

trainees, and completed the following:14 Training sessions, and 9 Review sessions in 3 In-service components 

of  Teachings Content, Pedagogy, and Child Development; 3 Tests (the field-base Posttest, Practice test, and 

the Final Comprehensive); Distribution of T-shirts to trainees, trainers, and campus staff; 5-days training for 

Cohort-4 trainees conducted by the EGRA team, on strategies for teaching Reading to students in grades 1-

3; Planned , facilitated and successfully held graduation ceremonies for 576 In-service trainees from 

Montserrado, Nimba, Lofa, Grand Gedeh, Grand Kru, Maryland, River Gee, River Cess and Sinoe at both 

the ZRTTI and KRTTI campuses. 

 

Certificates were hand delivered to out-going 

graduates during the ceremony in which the 

valedictorian at ZRTTI earned herself a scholarship 

grant from the Deputy Minister of Education Dr. 

Mator Kpangbai, to attend the University of Liberia. 

The valedictorian – a female at KRTTI also did very 

well. The occasion from both campuses were well 

attended under the leadership of the newly appointed 

Directors of the RTTIs mentioned. The In-service 

field staff completed collection of data on student 

enrollment in schools that the program worked with 

during the Cohort-4 training. This exercise 
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commenced during the third week of July 2011. Below is the breakdown for the in service cohort 4 graduates 

 

SUMMARY OF KRTTI IN SERVICE GRADUATES- 2010/2011 

COHORT 4 

COUNTY MALE FEMALE TOTAL 

Grand Gedeh 96 20 116 

Grand Kru 22 2 24 

Maryland 15 1 16 

River Cess 25 1 26 

River Gee 27 2 29 

Sinoe 36 4 40 

GRAND TOTAL 220 31 251 

 

SUMMARY OF ZRTTI IN SERVICE GRADUATES-2010/2011 

COHORT 4 

COUNTY MALE FEMALE TOTAL 

Lofa 77 7 84 

Montserrado 63 13 76 

Nimba 128 34 162 

GRAND TOTAL 269 55 322 

 

Output 3: Training and related activities for cohort 4 completed 

In-service trainers ensured the participation of the in service trainees in the early grade reading training at 

both ZRTTI and KRTTI campuses. As part of the process of integrating LTTPII interventions, In-service 

personnel participated in a 5-day training conducted by the LTTP/EGR team. The purpose of the training 

was to build the capacity of the participants (In-service trainers, pre-service trainers and the pre-service 

trainees) to be able to teach reading in grades 1-3. The training focused on the skills for improving reading 

of children in Liberian schools. These skills were: Phonemic Awareness; Phonics Instruction; Fluency 

Instruction; Vocabulary Instruction; text comprehension and the skill for assessing the learner after a period 

of instruction. Supplementary materials were reproduced to be used in teacher development activities. 

 

Output 4: Conduct Principals TOT for 28 trainers in all nine (9) counties 

Principal training is integral part of school development. To ensure that the contents taught and methodologies 

used by the entire in-service were uniform, TOTs were conducted.  
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School Principals  

 

In December, a five-day training for 600 principals, vice principals and registrars of targeted LTTPII schools 

in 9 counties took place to develop skills and competencies in school administration, record keeping, teacher 

support and managerial skills, such as planning, delegation and decision-making. 

Parents Teachers Association (PTA) Training 

 

TOTs were carried out in nine (9) counties by the education field managers and field officers using materials 

validated by LTTPII. These MoE approved materials have been used in LTTP.  

The purpose of the training was to help the PTAs to develop organizational and management skills so that 

they can play a more active role in strengthening developmental activities in their in school.  

Field Officers conducted training for PTA members selected from 302 schools in nine counties in January 

2011. Five hundred and seventy six (576) community participants attended, including one hundred and thirty 

seven (137) women, (Montserrado cluster: 33 females; Sinoe/River Cess: 23 females; Maryland/ Grand Kru: 

12 females; Grand Gedeh/River Gee: 22 females and; Nimba: 22 females; Lofa: 25 females). Some of the 

topics presented were: School/community relations, PTA Leadership, Planning and conducting PTA 

meetings; Gender-based violence; Conflict management; Promoting and facilitating education for girls; 

Resource mobilization and income generation among others. 

 

Training of Trainers on active learning, lesson planning delivery using locally available materials and 

designing of screening test for Cohort 4. 

 

A five-day training activities were conducted by the Critical Thinking Liberia (CT-L) team for In-Service 

and MoE field officers took place in Gbarnga from November 30 to December 4 2010. The overall goal of 

the training was to improve participatory learning, reading and critical thinking skills in diverse situations 

and various subject areas. The objectives of the training were to provide participants with examples of good 

training strategies that specifically attend to and demonstrate student centered and adult oriented and 

engaging training practices in a variety of ways to promote critical thinking. The learning activities 

involved risk taking and promoted equity among learners, healthy emotional growth, positive social 

relationships, self-confidence, respect for others, in short, a child friendly school environment; a strong and 

flexible repertoire of child centered teaching methods that promoted active  and cooperative learning, 

collaboration, problem solving and critical thinking were treated. Participants were involved in fifteen 

demonstration lessons and community engagement activities using Bloom’s Taxonomy and other tools.  

 

Inservice Cohort 5 Training Suspended 

 

The inservice Cohort 5 was dropped on the order of the MoE following a recruitment drive. Admission for 

the inservice training is based on passing the National Basic Skills Test. Some 2000 teachers took the test and 
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majority failed to reach the cut-off score. As a result the poor performance and the concern that the LTTP 

model of implementation does not provide sufficient contact hours for the teachers led the MoE to suspend 

the program.  

Work with the test committee of all the RTTIs and the pre-service to review and assess past entrance 

tests and draw up new questions in math and English. 

 

At the Assistant Minister of teacher education, accreditation and certification’s behest, MoE instituted a 

fourteen person test committee to administer exams rubrics for both the pre and post basic skills test for both 

the pre-service and in-service programs. Sample test questions in math and English were drawn for the 

attention of the Assistant Minister who vetted and accepted the tests and then gave instructions for the printing 

of those tests in readiness for the dissemination to the various test centers country wide in June 2011.  

 

Output 9: ICT delivery methods are incorporated into the training systems 

 

Provide refresher and training to in service trainers in Montserrado 

The ICT Educational Advisor, worked with pre-service and in-service to develop and advise on educational 

technology activities during the year under review.  Equipment was redistributed to the Monrovia in-service 

staff for use in their cluster trainings.  Ideas, software and videos to be used in the March cluster training were 

presented to the staff.  The staff learned how to incorporate technology to enhance their training in several 

topics. 

 

Challenges 

The project is facing a major challenge of integrating project component activities into MoE institutional 

arrangement to ensure sustainability.  

 

Providing operational and general maintenance of generators and water pumps, dormitories and classrooms 

in keeping with USAID regulations is a major challenge. The decision to turn over these responsibilities over 

to MoE will reduce the level of distraction in implementing core project mandate.  

 

The late start of WRTTI on November 8, 2010, combined with the difficulty of the MoE in finding trainers 

to be assigned to this distant location caused delays in starting TOT sessions at WRTTI.  This is still a problem 

in that the trainers are frequently absent from the workplace, which makes scheduling difficult. 

 

The difficulties in being able to communicate with the WRTTI administration present many communication 

gaps between the MoE, the project and the WRTTI campus. Often crucial information does not get to the 

WRTTI administration in a timely manner from the MoE or the project.    

 

Problems with inconsistencies in the Academic Modular Delivery System still persist. The rippling effect was 

that graduation was delayed, which caused a problem for scheduling the in-service residential training at that 

institution, as previously scheduled. To-date, the Office of Teacher Education has not established a 

monitoring system that holds RTTI administration accountable for uniformity in implementation of the 

training program. 
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Personnel  

1. Shortages of office staff throughout the program year caused undue stress, slight delays in meeting 

timelines and deliverables 

2. Worked with the Office of Human Resources to follow-up on the hiring processes for  position of  

the Education Specialist 

3. Negotiated terms re: bridging the period between official hiring and the immediate needs of having 

the Education Specialists and the ICT Coordinator in training ( August 29-September 16)  positions 

Lessons Learned 

 

Concerted action is required for better coordination of components activities both in terms of sequence and 

scope and duration.  

Suggestions for Improvement 

Better coordination of efforts within the project and with the MoE staff and colleagues to ensure the effective 

operations of pre service activities.   

 

Component 4: Standards, Curriculum Materials and Testing for Effective 

Language and Literacy Acquisition and Student Learning 

 

Component Description 

 

LTTP2 draws on the EGRA Plus success and uses its reading intervention that includes a fully scripted scope 

and sequence for teaching reading while relying on locally-developed stories. The full package also includes 

daily lessons, formative mastery checks, a manual for assessment of reading performance (student report 

cards), as well as other tools to track implementation. In each target school small libraries will be created for 

grades 1-3. Each student will also receive a set of decodable reading books that they can also take home.  A 

similar approach will be developed for mathematics, including specification of the full scope and sequence 

for instruction and accompanying materials, with an eye to drawing on local resources and international best 

practices (e.g. Centers of Excellence for Teacher Training [CETT]). Apart from teacher resources, students 

will be provided with  resource materials, including content area trade books (e.g. mathematics, science) that 

are tightly linked to the scope and sequence for reading interventions. 
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In all this, reading and math curricula for Grades 1-3 to be further developed through LTTP2 has been  

carefully designed so that in early stages (e.g. Grade 1), children learn how to read and learn how to perform 

basic mathematics functions along with their conceptual underpinnings. Once this task has been 

accomplished, for later grades (Grade 2 and 3) these frameworks will be adjusted to reflect the grade 

appropriate objectives in both reading and literacy and mathematics. The curriculum package for reading and 

literacy and math, standards and benchmarking of student performance is being discussed and agreed upon 

with the Ministry. The new Teacher/Continuing Professional Development Component of LTTPII will have 

a working committee that is part of the MoE overall project management committee. Further, in Years 2-5 of 

LTTP2, LTTPII will implement the reading program in grades 1-6 in selected schools. Experienced in service 

mentors/ field officers will provide coaching 1-6 in both reading and math in these schools. 

 

The current TPD/CPD model, including both pre-service and in-service components, implemented by LTTPII 

is enriched by a reading and math scope and sequence and lesson plans for the early grades (Grades 1-3).  In 

addition to this, the school-based support to teachers is ensured through monthly visits by Master Trainers 

coupled with cluster-based training. The school-based support will also entail working with PTAs and parents 

to revive the culture of reading and mathematics in early grades.   

 

Accomplishments 

Result 4: Standards, curriculum, materials, and testing for effective language and literacy 

acquisition and student learning 

 

(Language and reading standards, curriculum, textbooks, instructional and learning materials, tests and 

formative continuous assessments are aligned with teacher training standards and training programs and 

proved effective for language and literacy acquisition.) 

School Years: 2011/12; 2012/13 

Project Year 2&3  

Cohort 1 – 670 schools 
School Year 1 – School Year  2 – 

Semester 1 (Sept – Dec 2011) 

Reading: Grades 1-3 – Manual 1 

Semester 2 (Jan – Jun 2012) 

Reading: Grades 1-3 – Manual 2 

School Years: 2013/14,  2014/15 

Project Year 4&5 

Cohort 2  – 670 schools:  

Semester 1 (Sept – Dec 2012) 

Reading: Grade 1– Manual 1 

Reading: Grade 2 (former G1): 

Manual 3 

Reading: Grade 3 (former G2): 

Semester 2 (Jan– May 2012) 

Reading: Grade 1– Manual 1 

Reading: Grade 2 (former G1): 

Manual 3 

Reading: Grade 3 (former G2): 

Same model as for Year 2 (Project Year 

3)  
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Sub-result 4.1;  A national standards-based model for early grade reading (Grade 1 - Grade 3) 

developed, negotiated, validated and implemented.  

 

Validation of Early Grade Reading Materials 

 

The Early Grade Reading Program was validated by MoE and documented in the 3rd Quarterly Report. 

Volumes  1 and 2 were revised in Year 1. Volume 3 is under development.  

Indication of collaboration and linkages with partners supporting the MoE 

 The MoE Technical committee was established and met twice during Year One to validate the 

implementation activities and the development of the math program. 

 The Reading First Plus Math team provided activity updates to Rosaline Sherman/Minister Siebu 

during Year One to continue the process of maintaining ongoing communication with MoE. 

 

Expansion of the Early Grade Reading curriculum and Materials 

 

The expansion of the Early Grade Reading curriculum is partially completed with the completion of the 

revision of Volumes 1 and 2 of the intervention manuals.  Revisions are based upon feedback from teachers 

implementing the intervention. This modified design experiment approach will continue as it will require 

several iterations as new content is added to the program.  

The Early Grade team developed a series of 35 decodable stories to be included in the revised program and a 

local artist provided the illustrations for all stories. These new decodable stories are integrated in Volumes I 

and II of the reading program. Volume III will include more complex reading material, including more 

informational text rather than decodable passages. 

Output 3. Teachers, school supervisors and teachers without certification (pre-service and in-service) 

are trained on how to conduct student assessment in reading and math and also trained in the content  

of the Reading Program. Coaches receive training on how to support/coach teachers  so that they are 

prepared to assist teachers in grades 1-3 in implementing the reading intervention. 

 

Expansion of the Early Grade Reading Training at KRTTI and ZRTTI and WRTTI 

 

Activity 3.  Training of RTTI and Faculty Teacher Trainers In February, LTTPII trained RTTI instructors 

and invited participants (Peace Corps, IFESH, NGO teacher trainers) for 10 days, 5 days at KRTTI and 5 

days at ZRTTI. A total of 600 + participants attended the training on how to teach reading using the EGRA 

Plus materials. 
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 A second set of 5-day trainings was completed from July 4-8 at ZRTTI and KRTTI with a total of 

600 + participants. 

 LTTPII completed a 5-day Early Grade Reading Training at WRTTI (60 participants) for instructors 

and teacher trainers from the IBIS teacher training program during the week of July 11-15.  

 The training component of Early Grade Reading/Math includes a new and substantive video 

component. LTTPII have and continue to develop a series of video clips of pivotal teaching behaviors 

that  will be used during the EGRA Plus trainings with In-service and Pre-service. EGRA Plus has 

modified the  training to include the use of these videos and will work with the new coaches to create 

additional video clips during the coming years. 

 LTTPII completed a new 5-day training for all RTTI instructors (55 participants) on how to teach the 

new reading course to be included in the “C” Certificate curriculum. The Reading/Math Specialists 

will work with the instructors at KRTTI and ZRTTI to support the instruction in this course. 

 

Early Grade Reading and Math 2010-2011   

Category  Sex Total 

Male Female 

Administrators and officials trained at the RTTIs 27 5 32 

 teachers/educators Trained at the RTTIs 1583 345 1928 

Students at the  180 legacy schools 7200 6030 13230 

Number of textbooks and other teaching and 
learning materials provided during the period 
under review 

44333 44333 

Coaches and Reading and Math Specialist 
trained in monitoring students’ progress 

47 22 69 

 

Roll-out of reading intervention to 789 new schools in 4 counties 

 

Activity 4. Roll-out of reading intervention to  789 new schools in 4 counties: Bong, Lofa, Nimba, and 

Montserrado  (includes training of  coaches, teachers, provision of materials, school-based support) 

 In February, a team was organized by T. Wayne to conduct a verification visit to schools that are 

included in the new scale-up for the fall of 2011. During this visit, the team verified locations and 

existence of schools identified in the cohort. There were a number of errors in the information 

provided by LISGIS and the verification was necessary so that schools could be correctly clustered 

for coach assignment and deployment. 
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 LTTPII completed comprehensive 5-day training for 55 new coaches and 8 new Reading/Math 

Specialists in August. A total of 43 coach candidates were hired with an additional 27 to hire in the 

next round. Eight Reading/Math Specialists were trained and hired. The experienced coaches and 

Reading/Math Specialists continued to work with the new coaches daily. They are waiting to deploy. 

 

Support for 180 Legacy Schools 

 

Activity 5.  Ongoing coaching and supervision model tested and documented and pipelined to MoE, 

RTTIs 

Coaches supervised 180 Legacy schools in 15 clusters. A total of 120 schools were in their first year of 

intervention of the reading program. Coaches visited each of 12 schools in their cluster monthly and provided 

documentation of these visits. They prepared 1-3 radio shows and 1 reading competitions for sub-cluster 

samples of schools. They provided support to teachers for conducting continuous assessment in the classroom 

and for completing report cards for parents and community stakeholders. They also conducted informal 

assessments of students during their visits. NOTE: a success story from one new coach assigned to Gbarpolu 

is currently being written.    

Output 4. A total of four student and school report card for math and reading issues to parent and 

PTAS in a given academic year 

 

Activity 6. Teachers, school supervisors trained on how to conduct student assessment in reading and 

math 

 

The 15 coaches in the Legacy schools assisted teachers in the collection of continuous assessment data 

for the report cards from January through May.  A total of 3 reporting periods were documented from 

January through May. 

 

Output 5. A mechanism for continuous updating of reading and math packages designed 

 

Activity 7. Continuous improvement of interventions: feedback from the field discussed and 

integrated with MOE/Project Technical team 

 

Coaches completed the January-June period of support to the legacy schools. They returned from the field 

at the end of June and submitted detailed reports on the experience. LTTPII conducted  a half-day meeting 

to review findings and made recommendations for the fall deployment/scale up to 798 schools. Coaches 

identified teachers in each cluster capable of assuming a coach role in their schools.  

 

 Output 6: One Reading and math competition organized in Year One 

Activity 8. Reading  competitions and radio shows at the cluster level 

 Each reading coach organized and conducted a reading competition among their schools during the months 

of March-May. 

Output 7. 3 Radio shows aired per semester (same 3 radio shows repeated each semester) 
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Activity 10. Radio shows - three radio shows aired in support of reading efforts in the second 

semester of 2010/11 academic year 

 

Coaches participated in radio shows designed to promote reading and to provide information on how to 

improve reading skills in children. Each coach participated on air by providing tips on the importance of 

reading to parents and/or teachers. 

 

Sub-result 4.2: A mechanism to measure reading fluency and comprehension and math skills in 

early grades is adopted. 

 

Output 1. National level staff and RTTIs fully trained on how to conduct EGRA and EGMA 

Activity 1. Baseline EGRA and EGMA assessments conducted 

Baseline assessment for Early Grade Reading and math was conducted 

The baseline assessment for Early Grade Reading and math was conducted between April 29 and May 31, 

2011. A training workshop for assessors was held from April 4-8. Over 50 candidates attended, including 

staff from MOE. The 24 individuals who scored the highest on an inter-rater test, were selected to deploy 

for the baseline assessment.  

Over 3000 students in grades 1-3 were assessed. The assessment was designed as follows: 

1. 4 counties: Bong, Nimba, Lofa, Montserrado 

2. 2 cohorts for implementation: Cohort 1 includes 650 schools and Cohort 2 includes (approximately) 

650 schools.  

3. For purposes of sampling, the counties were randomly split into 2 by district (district saturation 

approach).  

4. There were 50 randomly selected schools from cohort 1, 50 from cohort 2, and 50 schools 

randomly selected from the remaining (non-LTTP) counties to assess national impact. 

5. There is a subset of approximately 500 individual students for whom parent consent was obtained 

for a longitudinal study that allows us to follow specific students each year for the remaining 4 

years of the project. 

Data entry began in late August when the modified software program was completed and the MOE staff 

was prepared. A consultant was hired to oversee data entry and to check daily on the quality of the data 

being entered by 12 data entry clerks.  

Through the EGRA Plus project, key stakeholders at the MoE have been trained on how to perform simple 

statistical analyses using Excel (use of SPSS was originally planned but the skills assessment indicated that 
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Excel was more appropriate at that moment), but the next step is to work with a core group at the MoE to 

build their capacity in using SPSS. SPSS software has been provided to the MoE through EGRA Plus.  This 

can be coordinated with other EMIS or indicators work in the project.  

Challenges 

1. Completing the revised reading lessons with new decodable stories prior to scaling up in August, 

2011. This revision will include the first part of the extended reading program, Volume III. 

2. Printing all early grade reading materials for the new 650 schools began in June. Plans for delivering 

a substantial number of materials for teachers and students have been developed as  trucks will be 

required for these deliveries. Materials include current EGRA Plus materials and the expanded 

reading materials. The new math program has been delayed and the first set of math materials is 

scheduled to be ready by December, 2011. The materials required for deployment were delayed 1-2 

months. These materials were submitted and approved by the project Finance/Operations department 

in July, but required further consideration from the home office. 

3. Coach payments for salary and monthly transportation to 12 schools per coach provide a logistics 

challenge and payments have been delayed to coaches numerous times. 

4. Decision is yet to be made about the provision of relocation fees for coaches to deploy. In the past, 

salary advances were provided, but is no longer possible to do so.  

5. Cluster training requires significant funding for each of the coaches. Planning on how to deliver and 

to provide security for the necessary funds is underway. There may be a requirement for a terrorist 

check on all teacher participants in each of the 43 cluster trainings. If that is the case, training will be 

delayed considerably. 

6. The new Reading/Math Specialist positions (7) will be assigned to offices in the field and 2 will be 

placed at the MOE. They will be working directly with coaches. Each Specialist will support 12 

coaches. They will need offices, furniture, a computer and phone, and daily transportation to schools.   

Lessons Learned 

1. Our team learned the importance of distributing responsibilities and relying on one another. 

2. We learned that when a project is defined as separate components, it may unintentionally contribute 

to isolation and lack of collaboration among teams. 

3. It is important to be at the table with the MOE with one vision that represents LTTP2. 

4. We learned that the time it takes in revising program interventions, writing new stories, creating new 

course syllabi, developing manuals for training, etc.  is far greater than anticipated. 

5. The cost of providing adequate materials to children and teachers in the school is extraordinarily high 

and we need to find partnerships and ways to build a sustainable system for maintaining availability 

of these print resources. 

6. We learned that there are many projects and efforts to support reading in Liberia and we need to work 

harder to collaborate and partner with others to ensure that there is a culture of reading for all 

Liberians. 

 

Part V: Emergent Issues and Approaches in Year One 
 



Liberia Teacher Training Program Year One Annual Performance Report   October 2010 – September 2011 
 

35 | P a g e  
 

Focused on Development Corridor Counties:  
The new USAID country strategy is focused on activities in five Development Corridor countries. Pursuant 

to this strategy, LTTP will concentrate programmatic activities in Bong, Nimba, Lofa, Margi, and 

Montserrado counties; the RTTIs and Demonstration schools.    

LTTPII original mandate was to work in nine counties for in service activities and the entire country 

(15 counties) for pre service.  However, the current USAID strategy is to reduce the number of 

counties from nine to five counties in the development corridor: (1) Lofa, (2) Nimba, (3) Bong, (4) 

Margi, and (5) Montserrado. Continuous Professional Development (CPD) activities and early grade 

programs will continue in River Gee because of the need to consolidate teacher professional 

development at the WRTTI and to strengthen the early grade reading and math interventions.   

Teacher Professional Development Model 
Key among the emergent issues in Year I was a redesign of the In Service Program by LTTPII to enhance the 

subject matter content of the teacher training activities. The MoE wants a cost-effective and sustainable model 

of in-service education that will enrich the pedagogical skills of teachers and lead to mastery of subject matter 

content. In pursuit of this goal, LTTPII is developing a model for continuous teacher professional 

development that will be responsive to the needs and realities of Liberia.  

This redesign is a major shift in program content and operations from the previous Year I of LTTP I  learning 

activities to provide teacher training leading to a  ‘C’ Certificate qualifying teachers to teach in elementary 

schools to a program of continuous professional development for already trained teachers.  The goal is to 

strengthen teacher content knowledge mastery; improve pedagogical skills and enhance classroom and school 

management skills. Within this context, improving reading and math proficiency will be prioritized and 

mainstreamed into the proposed teacher professional development model that will be MOE owned, cost 

effective and sustainable.  

The In service model of LTTP I and year one of LTTP II consisting of a combination of residential 

and field based training ceased to exist. LTTPII is developing a new approach to continuing 

professional development (CPD). This approach is designed to: (a) increase contact hours between 

teacher trainers and teachers for content and pedagogy; (b) move teachers with minimum classroom 

disruptions; (c) cluster schools efficiently and nurture contact among schools to stimulus peer 

learning; (d) optimize the use of learning resources; (e) minimize travel distances for both teacher 

trainers and trainees; and (f) support the optimal development of children with community support.   

Development of Functional Systems 
The Education Reform Act was widely debated across the country and adopted by the National 

Legislature and signed into Law by the President of Liberia, Ellen Johnson-Sirleaf on August 16, 

2011. The Act provides unique opportunities for implementing policy reform, teacher career ladder, 

and other measures central to LTTP’s mandate. For instance, The Act stipulates that a County School 

Boards (CSB) be established to facilitate, monitor and oversee operations of all local county schools 

in keeping with regulations, guidelines and policies promulgated by MoE.  The implication for 

teacher professional development is important because, MoE has expressed the need for building 

capacity of the new CSB to have oversight responsibility for the professional development activities 
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at the county level and as part of the decentralization initiative. The roles of DEOs will change from 

general administration to instructional leadership and school supervision. To fulfill this role, DEO 

and CEOs will require training to enable them to exercise oversight of these new roles and devolve 

activities related to previous roles in educational management.  

EMIS and Biometrics 
In year one, the development of the EMIS and biometrics system focused on building capacity at the 

central MoE and setting up the national infrastructure that will be linked to the county offices. In 

Year II and as part of the decentralization process, EMIS activities will focus on building 

infrastructure at county level and training of county level staff to operate and manage the EMIS 

system. In future, this work will progress to the district level by establishing a portal and services 

for the collection and use of data to make decisions closest to where the problems are encountered. 

Teacher Training and Early Grade Reading Integration   
Beginning this academic year (October 1) early grade reading will be introduced as a course in the 

pre service nine months curriculum. This is to be followed by math in the next semester.  The 

introduction of math and reading courses is part of an overall effort to scale-up the early grade 

reading and mathematics through pre-service didactic and practice teaching settings. The In-service 

CPD, coaching and provision of basic materials, equipment and supplies to cluster center schools 

participating in early grade reading and math programs will be quite extensive, covering at least 500 

schools. The pre-service trainees are expected to apply reading and math skills during the practice 

teaching assignment in the cluster schools and the demonstration schools located on each RTTI 

campus.  

Staffing Implications and Placement at RTTIs and Capacity Development  
The introduction and sustainability of these new strategies hinges on the capacity at the RTTIs.   

To help build capacity, beginning in year II, (a) one reading math specialists and (b) educational 

specialists will be stationed at the RTTIs. These two specialists will, as part of their responsibilities, 

mentor his/her colleagues. The education technology coordinator, although will  

be based in Monrovia, will periodically visit the RTTIs to coordinate training, participate in  

practice-teaching activities and mentor trainers to use educational technology in teaching and  

learning.  

 

Working with CEO and DEO  

The frequency and intensity of interaction between the DEO/CEO (i.e., MoE Education Officers) on 

one hand and the field trainers (i.e., coaches, RTTI teachers, CPD trainers, etc.) will change to ensure 

better coordination of school-based activities. The LTTPII staff and education officers (EOs) will 

co-facilitate change and guide how training takes place in the field.   
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Part VI: Finance and Administration (Operations) 
 

Background 
LTTP operation team, organized into four sub teams namely finance, human resource, procurement 

and logistics, and information system administration, is organized in such a way to support 

implementation of program activities through procurement of goods and services while ensuring 

utmost financial monitoring and control that promotes integrity and transparent financial utilization 

and reporting.  The team staffed by experts with financial, operations, Information Technology and 

logistic and procurement background, has been engaged in setting up system, hiring technical and 

administrative staff, providing food and fuel and other administrative support to the RTTIs, and 

providing financial and administrative support to the implementation of program activities.  

Cognizant of the USAID Rules and Regulations and the terms and conditions in the cooperative 

agreement, the team has the responsibility of balancing between implementation of program 

activities and control and strives to enhance use of accounting information to measure performance 

and monitor progresses in implementing program activities.   

Accomplishment 
System Set Up: The team so far has introduced several management tools, two standard operating 

procedures, and better mechanism for soliciting quotes, delivery, and reporting of the supply of 

grocery food to the RTTIs. The Activity Coding Structure is one of the management tools developed 

to help track budget and actual costs at an activity level. The system enables the finance and 

accounting team to capture cost information for each component, sub-result, output and activity in 

the implementation plan. It also enables to separately record and report administrative costs from 

program costs. The other management tool developed by the team is Accountability and 

Responsibility Matrix that shows the roles, responsibilities, and accountabilities of each member of 

the operation team in relation to major administrative and program deliverables. To streamline the 

purchase, delivery, and consumption reporting of the food and fuel supply to the RTTIs, the team 

has developed formats, projection modules, and consumption reporting mechanisms.   

To help manage project vehicles in terms of vehicle maintenance, fuel consumption, and personal 

use; the operation team has developed Vehicle Administration Standard Operating Procedures. The 

team has also developed County Office Financial Management Standard Operating Procedures that 

help manage the financial flow from Monrovia to the county office to support implementation of the 

C-Certificate Training Program. 

Personnel: In the reporting year, most of technical and support, host country nationals and expats 

positions have been filled in and the total number of employees has reached 101 by September 2011.  
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Move to a New Office: With the expanded program activities and growing number of employees the 

old office was nowhere close to be adequate for the growing number of employees and has been 

decided to rent new office building. The hunt for office building took quite an amount of time and 

energy of the operation and the senior management team and the LTTP office has been moved to a 

building at Sekou Ture Avenue, Mamba Point by the end of November 2010.   

Major Procurement: LTTP has made several procurements in relation to office setup, RTTI 

operational support, and other administrative and program activities. Some of the procurement that 

have been completed or being completed by the end of the year were: procurement of 4 field vehicles 

and 36 motorbikes for LTTP use, Internet services for the Monrovia and county offices, purchase of 

office furniture and equipment, and most importantly purchase of food and fuel supply for the three 

RTTIs.  

  



Liberia Teacher Training Program Year One Annual Performance Report   October 2010 – September 2011 
 

39 | P a g e  
 

LTTP Publications 
 

The list of appendices is a compilation of key indicators and publications produced in Year One. They in 

many ways address system development, organization and management, capacity building, policy directions, 

operational manuals, and teacher and learning conditions pertaining to the status of the education system and 

teachers.  Due to volume, these documents are not attached. However, the documents can be obtained from 

LTTP offices in Liberia (Clay Building, UN Drive, Monrovia) and FHI360 Headquarters, Global Learning 

Group, Washington, DC.  

Title 
 

1. Pre Service Activities Completed in year one: October, 2010-September, 2011 

2. In Service Activities Completed in year one: October, 2010-September, 2011 

3. LTTP II Year One Performance Target and Actual for 2010-2011 

4. Female Teachers In Liberia 

5. Institutional Capacity Index 

6. Teachers Effectiveness Study 

7. Monitoring Framework 

8. County Monitoring Manual 

9. Evaluation Guidelines 

10. Capacity of the Liberian Education System 

11. Educational Diagnosis through Monitoring 

12. Decentralization 

13. MCSS as a Model 

14. Instruction Department reorganization 

15. Five-Year (2012-2016) Medium Term Plan for Education Reform and Development in Liberia 
(DRAFT) 

*The list does not include Early Grade Reading Materials as they were already developed by RTI International 

in another project. All quarterly plans and reports are not included. 

 


